

Norra gården Mars-Juli	FUG = Folkungagatan	Syn i lägenheter	Trapphusmöte	Start vecka	Slut vecka	Ca totala veckor
Bapp 1	20 B, 22 B, 22A	Tis 25 feb kl.09.00-11.00	Tis 4 mar kl.18.00-20.00	v.12	v.20	9 veckor
	20 B Källare			v.12	v.19-v.20	8-9 veckor
	20 B Badrum + Kök 409, 410			v.12	v.20	9 veckor
	20 B Köksstam/Trapphus lgh 411, 412, 413, 414, 415, 416			v.14	v.18 fred	4 veckor
	20 B WC lgh 412, 414, 416			v.15	v.19	5 veckor
	22 A, B Källare			v.13	v.19-v.20	7-8 veckor
	22 A, B Tvättstuga			v.13	v.20	8 veckor
	22 B Köksstam/Trapphus lgh 501, 503, 504, 506, 507, 509			v.16	v.19	4 veckor
	22 A Köksstam/Trapphus lgh 510, 512, 513, 515, 516, 518			v.17	v.20	4 veckor
Bapp 2	20 A, 18 B, 16 A	Tis 25 feb kl.13.00-15.00	Tis 4 mar kl.18.00-20.00	v.15	v.27	13 veckor
	20 A Källare			v.15	v.22-v.23	8-9 veckor
	20 A Badrum + Kök lgh 401, 402			v.15	v.23	9 veckor
	20 A Köksstam/Trapphus lgh 403, 404, 405, 406, 407, 408			v.17 fred	v.21	4 veckor
	20 A WC lgh 403, 405, 407			v.18 fred	v.23	5 veckor
	18 A, B Källare			v.16	v.22-v.23	7-8 veckor
	18 B Köksstam/Trapphus lgh 307, 308, 309, 310, 311, 312			v.20	v.23	4 veckor
	18 B WC lgh 307, 309, 311			v.20 fred	v.25	5 veckor
	18 A Köksstam/Trapphus lgh 301, 302, 303, 304, 305, 306			v.22	v.25	4 veckor
	18 A WC lgh 301, 302, 303, 304, 305, 306			v.22 fred	v.27	5 veckor
Södra gården Aug- Dec	FUG = Folkungagatan	Syn i lägenheter	Trapphusmöte	Start vecka	Slut vecka	Ca totala veckor
Bapp 3	14 A, 12 B, 12 A			Prel. v.32		
	14 A Källare					
	14 A Badrum + Kök lgh 102, 102					
	14 A Köksstam/Trapphus lgh 103,104,105,106, 107,108					
	14 A WC lgh 103, 105, 107					
	12 A, B Källare					
	12 B Köksstam/Trapphus lgh 007, 008, 009, 010, 011, 012					
	12 B WC lgh 007, 009, 011					
	12 A Köksstam/Trapphus lgh 001, 002, 003, 004, 005, 006					
	12 A WC lgh 001, 002, 003, 004, 005, 006					
Bapp 4	14 B, 16 B, 16 A			Prel. v. 40		
	14 B Källare					
	14 B Badrum + Kök 109, 110					
	14 B Köksstam/Trapphus lgh 111, 112, 113,114, 115,116					
	14 B WC lgh 112, 114, 116					
	16 A, B Källare					
	16 A, B Tvättstuga					
	16 B Badrum + Kök lgh 203					
	16 B Köksstam/Trapphus lgh 201,204, 206, 207, 209					
	16 A Köksstam/Trapphus lgh 210, 212, 213, 215, 216, 218					

Februari							
Vecka	Må	Ti	On	To	Fr	Lö	Sö
5						1	2
6	3	4	5	6	7	8	9
7	10	11	12	13	14	15	16
8	17	18	19	20	21	22	23
9	24	25	26	27	28		

Mars							
Vecka	Må	Ti	On	To	Fr	Lö	Sö
9						1	2
10	3	4	5	6	7	8	9
11	10	11	12	13	14	15	16
12	17	18	19	20	21	22	23
13	24	25	26	27	28	29	30
14	31						

April							
Vecka	Må	Ti	On	To	Fr	Lö	Sö
14		1	2	3	4	5	6
15	7	8	9	10	11	12	13
16	14	15	16	17	18	19	20
17	21	22	23	24	25	26	27
18	28	29	30				

Maj							
Vecka	Må	Ti	On	To	Fr	Lö	Sö
18				1	2	3	4
19	5	6	7	8	9	10	11
20	12	13	14	15	16	17	18
21	19	20	21	22	23	24	25
22	26	27	28	29	30	31	

Juni							
Vecka	Må	Ti	On	To	Fr	Lö	Sö
22							1
23	2	3	4	5	6	7	8
24	9	10	11	12	13	14	15
25	16	17	18	19	20	21	22
26	23	24	25	26	27	28	29
27	30						

Juli							
Vecka	Må	Ti	On	To	Fr	Lö	Sö
27		1	2	3	4	5	6
28	7	8	9	10	11	12	13
29	14	15	16	17	18	19	20
30	21	22	23	24	25	26	27
31	28	29	30	31			